## Glendale Community College Timelines for Integrating Planning, Program Review, and Resource Allocation Last Updated 12/10/2010

The following two timelines show how the college is implementing the new model integrating planning, program review, and resource allocation. The first table describes the timeline for implementation of the new model and the second table describes the timeline for the annual cycle.

|   | Primary   |  | Completion                              |
|---|---|--|---|
| Activity  | Responsibility  | Outcomes   | Date                                    |
| Design integrated planning model that includes planning, program review, and resource allocation and strengthens linkages               | IPCC  | Model completed  | Summer 2010                             |
| Define evaluation process and measures for planning, program review, and resource allocation  | IPCC  | Process defined     Measures identified  | Summer 2010                             |
| Approve integrated planning model through governance process  | IPCC, Campus Executive Committee, Academic Senate, Academic Affairs                 | Model approved   | Fall 2010                               |
| Approve program review model through governance process   | IPCC, Academic Senate, Administrative Affairs Committee, Campus Executive Committee | Model approved   | Fall 2010                               |
| Implement program review that includes student learning outcomes, student achievement measures, program planning, and resource requests | Program<br>Review<br>Committee  | All instructional, student<br>services, and<br>administrative services<br>programs undergo<br>revised annual program<br>review process | Fall 2010<br>(annually<br>thereafter)   |
| Implement validation process for program resource requests  | Program<br>Review<br>Committee  | All resource requests<br>from program review are<br>filtered by program<br>review validation   | Fall 2010<br>(annually<br>thereafter)   |
| Implement validation process for resource requests from plans   | IPCC  | All resource requests<br>from plans are filtered by<br>validation  | Fall 2010<br>(annually<br>thereafter)   |
| Implement integrated resource allocation process for resource requests for 2011-2012  | Budget<br>Committee   | All resource requests<br>undergo prioritization as<br>defined in new model   | Spring 2011<br>(annually<br>thereafter) |

| Assess and revise annual program review document for all instructional, student services, and administrative services programs | Program<br>Review<br>Committee | Feedback assessment conducted for instructional, student services and administrative services programs undergoing program review     Improvements to document made and reported | Spring 2011<br>(annually<br>thereafter) |
|--|--------------------------------|---|---|
| Assess and revise annual program review process  | IPCC                           | Evaluation documents,<br>meeting minutes  | Spring 2011<br>(annually<br>thereafter) |
| Assess and revise integrated planning model  | IPCC                           | Evaluation documents,<br>meeting minutes  | Spring 2011<br>(annually<br>thereafter) |
| Assess and revise resource allocation process  | Budget<br>Committee            | Evaluation documents,<br>meeting minutes  | Spring 2011<br>(annually<br>thereafter) |
| Publish Planning annual report   | IPCC                           | Publication of report   | Spring 2011<br>(annually<br>thereafter) |

The following timeline describes the ongoing cycle of planning, resource allocation, and evaluation. This shows details about the activities in the process and when those activities are conducted.

| Date        | Activity   |
|-------------|--|
| September – | All programs begin program reviews, including plans and resource requests (October                         |
| October     | in 2010, September in subsequent years)  |
| October     | Leaders in charge of individual plans develop resource requests tied to plans                              |
| October     | Campus Executive Committee sets Annual Goals   |
| December    | All programs complete and submit program reviews   |
| December    | Plans submit resource requests   |
| February    | Resource requests validated  |
| March       | Resource requests go to standing committees and hiring allocation committees                               |
| April       | Standing committees and hiring allocation committees prioritize resource requests                          |
| May         | Prioritized resource requests go to Budget Committee   |
| June        | Expanded Budget Committee establishes final prioritized list of resource requests                          |
| June        | Tentative Budget is adopted  |
| June        | Program Review Annual Report is developed, program review results inform planning                          |
| July        | IPCC develops Planning Annual Report   |
| July        | IPCC evaluates program review, planning, and resource allocation and recommends changes for following year |