MEASURE G BOND OVERSIGHT COMMITTEE
ANNUAL REPORT FOR 2007-08
Message from Mr. Wendell B. Will,
Chair of the Measure G Bond Oversight Committee
As chair of the Measure G Bond Oversight Committee of Glendale Community College,
I am pleased to report to the community the continued successful utilization of the funds
provided to the college by the passage of Measure G in March 2002.
Two major projects were completed in Fall 2007:
• The much-needed 40,000 sq. ft. Parikh Health Sciences Building, and
• A campus parking structure, equipped with a state-of-the-art solar power system.
The one major disappointment to the committee was the failure of the
City of Glendale to pay a reasonable share of the improvements to Mountain Street that
were imposed by the City on the College.
The 2008 year saw the beginning of the planning for the Garfield Campus Expansion.
The College issued a Request for Proposal in June 2008 to solicit proposals from
design/build teams to design and construct the proposed 35,000 sq. ft. building at the
Garfield Campus in South Glendale. To prepare for this expansion, the College acquired
two properties on Adams and one on Garfield. These properties provide space needed to
move forward with the project and offer additional student parking. It is expected that a
design/build team will be selected in Fall 2008, with construction to begin in Fall 2009.
Measure G Infrastructure dollars also were used to match State Scheduled Maintenance
funds; this allowed the College to complete a number of minor heating and air
conditioning projects. Additionally, the College used Measure G Funds to complete its
administrative information system upgrade. Finally, planning activities and working
drawings continue on the new Laboratory/College Services Building.
To date, the College has sold $79 million of the $98 million in bonds authorized by
Measure G. The most recent issuance of bonds took place on November 2, 2006 when
$34.5 million in bonds were sold. The remaining $19 million in bonds will be sold at an
appropriate time. Measure G, authorized by Proposition 39, has a maximum tax levy of
$25 per $100,000 of Assessed Valuation (AV).

Summary of Measure G Projects
PROJECT

Science Center
Technology

Allocation
As of July
2008

Obligations
As of June
2008

Total
Available

Projected
Completion

6,989,932
7,693,547

6,989,932
4,513,633

0
3,179,914

Garfield Campus

22,177,335

5,776,8827

16,400,507

Parking

26,139,386

25,919,484

219,902

Completed

Infrastructure

2,160,922

1,534,650

626,272

On-going

Allied Health

10,614,026

10,289,532

324,494

Completed

2,480,098

2,480,697

-599

On-going

18,683,027

1,300,404

17,382,623

Fall 2013

A/C of Vaquero Gym

1,000,000

996,454

3,546

Completed

Athletic Facilities

4,435,446

4,435,446

0

Completed

Planning

834,759

716,184

118,575

COPS Payment

306,453

306,453

0

Completed

Election Expense

113,313

113,313

0

Completed

Temp O & M Bldg

229,524

229,524

0

Completed

1,978,103

1,978,103

0

Completed

33,150

0

33,150

105,737,585

67,446,726

38,290,859

Facility Renovation
Class./Student Services

Network/Telephone
Reserves
Total *

Completed
On-going
Fall 2011

On-going

* The total of 105,737,585 reflects interest earned on investments and the benefit of a refinancing of
bonds originally sold in 2002.
.
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CURRENT MEASURE G PROJECTS
Garfield Campus Project
Efforts to develop a partnership with the City and the Chevy Chase Medical Center to
provide for additional parking at the Garfield Campus, and to offer other important
community services at Garfield, were unsuccessful. Therefore, Glendale College’s Board
of Trustees decided to expand the existing Center and provide the necessary parking on
site. Located in south Glendale, the Garfield Campus is the hub of the College’s adult and
continuing education program. Garfield offers language, computer, and business classes,
career counseling, enrichment courses and more. Built in 1993, the Center has evolved
into a thriving campus, which now needs a major expansion of its educational facilities
and more parking spaces.
The expansion project, fully funded by Measure G, calls for building a new three story,
35,000 square foot building adjacent to the current facility and the community, and
acquisition of property to provide an additional 90 parking spaces.
The Garfield Project is one of five developments selected by the California Community
College’s System Office to test a “design/build” concept for construction of new college
facilities. The current practice is “design/bid/build:” First, an architect is hired to design a
building. Then, that design is opened to bidding by construction firms, and the lowest
bidder receives the award to construct the facility. The design/build process offers a
detailed description of needs to competing architect-contractor teams. Each design/build
team submits an all-inclusive proposal to design and construct the facility. After each
team has presented and defended their concept, and their capabilities for completing it,
the best, most cost-effective team is awarded the project.
Design/build has been used successfully by other public agencies and has demonstrated it
is a quicker and sometimes less costly method of construction. With the continued,
almost monthly, rise in the cost of construction a quicker process will save dollars.
Preliminary planning for the Garfield Project has begun and a design/build team should
be selected by Fall 2008, with a completion date sometime in late 2010
Laboratory/College Services Building
The Measure G Bond included funding for both a college services building to consolidate
all student services in one location, and additional laboratory space to support the
expansion of the college’s instructional program. On the passage of Measure G in 2002,
the college’s architect, Jim Spencer of the firm Spencer and Hoskins, proposed the
consolidation of the two projects into one building because of limited space on the main
campus for new construction. With the rising cost of construction quickly eating into the
Measure G funds, the college decided to apply to the State for matching funds for this
combined project. In 2004 a project totaling 89,000 square feet was submitted and
approved, with the State providing 70% of the cost of the new building. In November
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2006 the voters passed Proposition 1D which provided funding for this project.
Unfortunately, several health and safety emergencies at other community colleges forced
the State Chancellor’s Office to allocate Proposition 1D funds to these emergencies, and
our project lost the funds earmarked for construction. The building must now wait on
funding from an anticipated new State bond measure in 2010. It is now expected that this
project will go to bid sometime in late 2010 and will be completed in fall 2012.
Administrative Information System
The purchase of a new administrative information system was approved as part of the
Measure G Bond projects in 2002. The College moved forward and acquired a portion of
the system in 2003, buying Oracle’s Administrative Software System for finance and
human resources. In 2008 the College selected PeopleSoft for its Student Services
software system. Implementation of this software will begin in January 2009.

Annual Financial and Performance Audit
Measure G’s annual financial and performance audit was completed by the firm of
Vavrinek, Trine, Day & Co. — no exceptions were noted. A statement of revenues,
expenditures and changes in fund balance is available on the College’s web page at
http://www.glendale.edu/measureG/
I would like to acknowledge and thank the 12 individuals who serve on the Measure G
Bond Oversight Committee. They volunteer their time and effort on behalf of the College
and the community.

Wendell B. Will, Chair
Measure G Bond Oversight Committee
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